



DREAM SQUAT

Leading Experts in Crafting Your Dream Practice

THE COMPLETE LIBRARY

The 100 Squat Build Templates

Every document I used to build three dental practices


www.dreamsquats.co.uk



This is the full index of the Dream Squat template library. One hundred documents, organised into six categories and mapped to the ninety day build sequence, so you always know what you should be working on and what can wait.

HOW TO USE THIS WORKSHEET

- ✓ Work down the build stage column, not the numbers. Templates are grouped by category, but you use them in stage order.
- ✓ Tick each template as you complete it. The library doubles as a build progress tracker.
- ✓ Six of these are included in this pack as full worksheets. The rest live inside the Dream Squat Club.
- ✓ Nothing here replaces a solicitor, an accountant or a compliance professional. It replaces the six months you would spend working out what to ask them.





BEFORE YOU START

How to use this library

Most people opening a practice fail in exactly the same way. They do not run out of money or ability. They run out of sequence. They negotiate a lease before they have modelled the business, order equipment before they have costed the fit-out, and start the CQC application in month five of a six month build.

This library is organised to stop that happening.

The six categories

- ✓ Business and finance: 15 templates. The model, the plan, the funding, and the number that keeps you alive.
- ✓ Property and legal: 12 templates. Finding the site, and signing for it without giving away your exit.
- ✓ CQC and compliance: 25 templates. The largest category, because this is where most squats lose three months.
- ✓ Team and HR: 15 templates. Contracts, hiring, induction and the paperwork that protects you.
- ✓ Brand and marketing: 18 templates. Filling the diary before you open, not after.
- ✓ Operations and suppliers: 15 templates. Equipment, suppliers, systems and opening day.

SABA'S NOTE

If you only do three things from this entire library before you sign anything: run the financial model including working capital, complete the lease review checklist, and start your DBS checks. Those three, in that order, prevent the three most expensive mistakes I see. Everything else can be caught up. Those cannot.

The build stages

Every template is mapped to a stage of the ninety day build. If you are working on a template from a later stage before you have finished the earlier ones, you are working on the wrong thing.

Stage	What you are doing
Days 1 to 15	Blueprint and numbers. Vision, treatment mix, financial model, working capital.
Days 16 to 30	Site and lease. Location analysis, shortlist, heads of terms, lease negotiation.
Days 31 to 45	Funding and structure. Business plan, lender pack, company structure, contractors.
Days 46 to 60	CQC and compliance. Registration, policies, evidence, registered manager.
Days 61 to 75	Brand and marketing. Identity, website, pricing, pre-launch campaigns.
Days 76 to 90	Team, tech and launch. Hiring, systems, opening day, first patients.
Day 90 onwards	Running it. Audits, governance, performance, recall and growth.



15 TEMPLATES

Business and finance

The numbers come first. Every other decision in this library depends on a model that works, and a working capital figure you have actually funded.

No.	Owner	Due	Done
1	Squat Build Financial Model	Full capex and opex model with 24 month cash flow and breakeven	Days 1 to 15
2	Cash Flow Tracker	Month by month actuals against forecast once you are trading	Day 90 onwards
3	Business Plan Template	The narrative and numbers structure lenders expect to see	Days 16 to 30
4	Lender Pack Checklist	Every document a bank will ask for, in the order they ask	Days 31 to 45
5	Funding Application Summary	The one page front sheet that gets your pack read	Days 31 to 45
6	Capital Expenditure Budget	Line by line build budget with contingency built in	Days 1 to 15
7	Working Capital Calculator	How much cash you need to survive to breakeven	Days 1 to 15
8	Breakeven Analysis Worksheet	The revenue number that keeps the lights on, by month	Days 1 to 15
9	Fee Guide and Pricing Model	Build your price list from cost, capacity and market	Days 61 to 75
10	Treatment Mix Revenue Planner	Model revenue by treatment type and chair hour	Days 1 to 15
11	Company Structure Decision Sheet	Limited company, partnership or sole trader, compared	Days 31 to 45
12	Management Accounts Template	Monthly reporting pack so you know before your accountant does	Day 90 onwards
13	Equipment Finance Comparison	Lease, hire purchase or cash, compared on real cost	Days 46 to 60
14	Personal Affordability Worksheet	What you can survive on while the practice builds up	Days 1 to 15
15	Exit Value Estimator	What your practice will be worth, and what drives it	Days 1 to 15

SABA'S NOTE

Working capital is the line that kills practices. Your practice will not break even in month one and probably not in month six, while rent, salaries, materials, lab bills and loan repayments carry on regardless. Model your monthly running cost with a half empty diary, multiply by the months you honestly expect to reach breakeven, and add a third.



12 TEMPLATES

Property and legal

Your lease is the most valuable document in your practice and most dentists spend less time on it than on choosing a chair. Everything here happens before you sign, or it does not happen.

No.	Template	What it does	Build stage
16	Site Shortlist Scoring Matrix	Score and rank potential units on the factors that matter	Days 16 to 30
17	Location Demographic Assessment	Population, income, competitor density and private mix	Days 16 to 30
18	Lease Review Checklist	The clauses that decide whether you can ever sell	Days 16 to 30
19	Heads of Terms Template	Your opening position, written before the agent writes theirs	Days 16 to 30
20	Landlord Question Bank	Twenty questions to ask before you commit to a unit	Days 16 to 30
21	Schedule of Condition Checklist	The photographic record that caps your dilapidations risk	Days 16 to 30
22	Planning Permission Checklist	Use class, change of use, signage and what needs consent	Days 16 to 30
23	Fit-Out Contract Checklist	What must be in the contract before work starts	Days 31 to 45
24	Contractor Tender Comparison	Compare quotes on a like for like basis, not headline price	Days 31 to 45
25	Dilapidations Risk Assessment	What you will owe at the end, estimated at the start	Days 16 to 30
26	Solicitor Instruction Brief	Tell your solicitor exactly what to fight for	Days 16 to 30
27	Premises Handover Snagging List	Room by room sign off before you release final payment	Days 76 to 90

SABA'S NOTE

A schedule of condition, photographed and attached to the lease before you sign, caps your dilapidations liability at the state the building was in when you took it. That single document has saved people more money than any negotiation I have ever won. It costs a few hundred pounds and almost nobody does it.



25 TEMPLATES

CQC and compliance

The largest category, because this is the bottleneck on every single build. Registration realistically takes three to six months end to end, which is longer than your fit-out.

No.	Template	What it does	Build stage
28	CQC Registration Readiness Checklist	Everything that must be in place before you can apply	Days 46 to 60
29	Statement of Purpose Template	The founding document CQC reads first	Days 46 to 60
30	Registered Manager Interview Prep Pack	The questions, and how to answer as a first time owner	Days 46 to 60
31	Nominated Individual Checklist	Who it is, what they are responsible for, what they must evidence	Days 46 to 60
32	DBS Tracking Sheet	The longest lead item in your whole registration, tracked	Days 31 to 45
33	Safe: Evidence Map	Quality statements mapped to the evidence you will submit	Days 46 to 60
34	Effective: Evidence Map	Quality statements mapped to the evidence you will submit	Days 46 to 60
35	Caring: Evidence Map	Quality statements mapped to the evidence you will submit	Days 46 to 60
36	Responsive: Evidence Map	Quality statements mapped to the evidence you will submit	Days 46 to 60
37	Well Led: Evidence Map	The question they probe hardest, evidenced properly	Days 46 to 60
38	Infection Prevention and Control Policy	Tailored to your practice, not a generic download	Days 46 to 60
39	Safeguarding Adults Policy	Policy, procedure and reporting route	Days 46 to 60
40	Safeguarding Children Policy	Policy, procedure and reporting route	Days 46 to 60
41	Consent Policy	Valid consent, capacity, and record keeping	Days 46 to 60
42	Complaints Policy and Log	Process, timescales and the log inspectors will ask to see	Days 46 to 60
43	Incident and Near Miss Report Form	Capture, review and learn, which is what they assess	Days 46 to 60
44	Duty of Candour Procedure	What to do, say and record when something goes wrong	Days 46 to 60
45	Medicines Management Policy	Storage, stock, prescribing and disposal	Days 46 to 60



No.	Template	What it does	Build stage
	Medical Emergencies Checklist	Drugs, equipment, training and drill records	Days 46 to 60
	Radiation Protection File Checklist	RPA, RPS, local rules, QA and everything in the file	Days 46 to 60
	Waste Management Policy	Clinical, hazardous and amalgam waste, with duty of care	Days 46 to 60
	Health and Safety Risk Assessment Pack	COSHH, fire, manual handling, lone working, DSE	Days 46 to 60
	Mock Inspection Question Bank	Practise the assessment before someone else runs it	Day 90 onwards
	Audit Schedule and Tracker	Twelve months of audits, scheduled and evidenced	Day 90 onwards
	Governance Meeting Pack	Agenda and minutes template that evidences well led	Day 90 onwards

SABA'S NOTE

Applications rarely fail because the service is unsafe. They fail because the evidence is not structured the way CQC now assesses it under the Single Assessment Framework. Generic downloaded policies with another practice name changed are visible from space. Everything must be dated, tailored, and reflect the services you are actually providing.



15 TEMPLATES

Team and HR

You are about to become an employer, probably for the first time. These are the documents that make that survivable.

No.	Template	What it does	Build stage
53	Associate Agreement Template	The contract that protects the practice and the goodwill	Days 76 to 90
54	Dental Nurse Contract	Employment contract with the clauses dentistry needs	Days 76 to 90
55	Hygienist Agreement	Self employed or employed, structured correctly	Days 76 to 90
56	Practice Coordinator Contract	Front of house, with performance expectations written in	Days 76 to 90
57	Practice Manager Contract	Including registered manager responsibilities where relevant	Days 76 to 90
58	Staff Handbook	Policies, expectations and culture, in one document	Days 76 to 90
59	Job Description Library	Every role in a practice, ready to adapt	Days 61 to 75
60	Recruitment Advert Templates	Adverts that attract people rather than applications	Days 61 to 75
61	Interview Question Bank and Scorecard	Structured interviews, scored, so you hire on evidence	Days 76 to 90
62	Induction Plan: First 30 Days	Day by day, so a new starter is useful in week one	Days 76 to 90
63	Probation Review Form	The conversation most practices avoid until it is too late	Day 90 onwards
64	Appraisal and 1:1 Template	Regular, short, documented, and actually useful	Day 90 onwards
65	Training Matrix and CPD Tracker	Who has done what, when it expires, evidenced	Day 90 onwards
66	Rota and Capacity Planner	Chair hours against demand, so you staff to the diary	Days 76 to 90
67	Disciplinary and Grievance Procedure	The process you hope never to use and must have	Days 76 to 90

SABA'S NOTE

Applications rarely fail because the service is unsafe. They fail because the evidence is not structured the way CQC now assesses it under the Single Assessment Framework. Generic downloaded policies with another practice name changed are visible from space. Everything must be dated, tailored, and reflect the services you are actually providing.



18 TEMPLATES

Brand and marketing

The most expensive mistake in a squat is the six weeks after opening when the practice is beautiful, the team is on payroll, and the phone is not ringing. All of it is avoidable.

No.	Template	What it does	Build stage
68	12 Week Pre-Launch Marketing Planner	The sequence that fills your diary before you open	Days 61 to 75
69	Brand Brief and Naming Worksheet	Name, positioning, tone and visual direction	Days 61 to 75
70	Website Brief for Designers	What to ask for, so you get a site that converts	Days 61 to 75
71	Google Business Profile Checklist	Set up and verified early, because verification takes time	Days 61 to 75
72	Pricing Sheet Template	A fee guide built from cost and capacity, not competitors	Days 61 to 75
73	Founding Patient Offer Template	Real scarcity, because month one genuinely has finite space	Days 61 to 75
74	Hoarding and Signage Brief	Three months of free local advertising, used properly	Days 61 to 75
75	Local Partnership Outreach Template	Gyms, salons, nurseries and cafes, approached correctly	Days 61 to 75
76	Patient Journey Script Pack	Every touchpoint from first call to treatment plan	Days 76 to 90
77	Enquiry Response Scripts	Phone, web and social, with the response time standard	Days 76 to 90
78	Treatment Plan Presentation Script	How to present a plan so it converts without pressure	Day 90 onwards
79	Social Media Content Calendar	A month of posts built from your build, not from stock	Days 61 to 75
80	Launch Event Plan	Opening day, run properly, with the right people invited	Days 76 to 90
81	Paid Search Starter Pack	Keywords, budget and structure for a local practice	Days 61 to 75
82	Review Generation System	The ask, the timing and the follow up that gets reviews	Day 90 onwards
83	Recall and Reactivation Campaign	The cheapest revenue in dentistry, systematised	Day 90 onwards
84	Referral Programme Template	Turn happy patients into a channel	Day 90 onwards
85	Marketing Performance Dashboard	Cost per enquiry, per patient, and per pound of treatment	Day 90 onwards



15 TEMPLATES

Operations and suppliers

Equipment, systems, suppliers and the hundred small things that have to be true before a patient sits down.

No.	Template	What it does	Build stage
86	Equipment Specification Sheet	Room by room, item by item, with your specification fixed	Days 46 to 60
87	Supplier Comparison Tracker	Score suppliers on total cost, not headline price	Days 46 to 60
88	Surgery Layout Planning Worksheet	Flow, ergonomics and compliance, planned before build	Days 31 to 45
89	Practice Software Selection Matrix	Compare systems on what you will actually use daily	Days 61 to 75
90	Consumables Opening Order List	What you need on day one, and what can wait	Days 76 to 90
91	Lab Selection Checklist	Turnaround, quality, remakes and communication	Days 76 to 90
92	Opening Day Checklist	Everything that must be true before the first patient	Days 76 to 90
93	90 Day Build Programme	The full sequence, with dependencies and critical path	Days 1 to 15
94	Build Diary Template	Milestones, spend, photos, decisions and blockers	Days 1 to 15
95	Utilities and Services Checklist	Power, water, drainage, waste, broadband and phone	Days 31 to 45
96	Insurance and Indemnity Checklist	Every policy a practice needs, and when it must start	Days 61 to 75
97	IT and Telephony Setup Checklist	Because a missed call is a lost patient	Days 76 to 90
98	Decontamination Room Checklist	Layout, workflow and compliance, done right first time	Days 46 to 60
99	SOP Library Index	Every standard operating procedure a practice needs	Day 90 onwards
100	Practice Opening Risk Register	What could go wrong, how likely, and your mitigation	Days 1 to 15

SABA'S NOTE

Do not fit out every surgery on day one. Build the room, run the services, leave it empty, and commission it when demand justifies it. At £25,000 to £40,000 a surgery, that single decision has saved me more money than any supplier negotiation I have ever won.



WHAT NEXT

You have the worksheet. Now get the rest.

This is one of eighteen brand and marketing templates. The website brief, pricing sheet, patient journey scripts, enquiry response scripts, launch event plan, review generation system and recall campaign are all in the Club.



THE 90-DAY DREAM SQUAT PROGRAMME

Site, finance, CQC, brand, systems and launch, done with you by the team that build three practices. Capped cohorts.

APPLY NOW






THE DREAM SQUAT CLUB, £19.99 A MONTH

All 100 templates, the full build cost model with a lender ready export, the AI location finder, a build diary to run your project in, video walkthroughs with the real numbers left in, and a room full of dentists at every stage. Cancel any time.

JOIN NOW





THE FREE COST CALCULATOR

Four minutes to a realistic range for your build, including the work capital line almost everyone forgets.

CALCULATE YOUR BUILD

